Supplier Onboarding Journey



Follow these steps to achieve successful implementation



Phase 1

Start-up preparations Q1 2024



Information email

Receive supplier information letter, submit supplier survey with IT landscape questions.



Call to action email

Receive key changes, way of working and timeplan. Request to secure IT resources.



Technical briefing webinar

Intro to Industry standards, technical changes, way of working during implementation.



Connect to SEEBURGER platform

Log in to SEEBURGER and feed system with required data to start self-managed development.



Touchpoint

Personal touchpoint meeting with Scania to agree on timeplan and confirm supplier commitment.



Phase 2

Technical onboarding Q1-Q3 2024



EDI & label development

- Implement changes of
- EDI developmentHU numbers
- Label updates



Mid-development webinar

Recap of way of working during implementation and deadlines. Information about E2E testing.



Weekly Q&A session

Get the opportunity to ask question about technical details about EDI messages & labels.



E2E testing

Perform E2E testing of EDI messages and transport labels.



Final preparations

Perform connectivity test and final activities before Go-live.



Phase 3

Go-Live! Nov '24



Go-live instructions

Receive instructions on the changes in the way of working. Countdown...



Celebrate Go-live

Awesome job! From now on, the new EDI set up is operational



Hypercare

Post go-live support provided to address questions or issues



Transitioning to industry standards together!